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1.0 INTRODUCTION and will be resumed after an extended period of dry

The Department of the Navy (Navy) prepared this
monthly progress report (MPR) to discuss
environmental cleanup at the former Mare Island
Naval Shipyard (MINS) in Vallejo, California. This
MPR does not discuss cleanup work by the City of
Vallejo or its developers, Lennar Mare Island and
Weston Solutions, through the Navy’s Environmental
Services Cooperative Agreement (ESCA). The work
completed through those agreements this month is
reported separately. This MPR discusses progress
made during the reporting period from February 24,
2017 through March 30, 2017. The information
provided in this report includes updates to fieldwork
and removal actions, document submittals, the
progress of regulatory reviews, issues associated
with Navy environmental programs, and Base
Realignment and Closure (BRAC) Cleanup Team
(BCT) and Restoration Advisory Board (RAB)
meetings.

2.0 FIELDWORK, REMOVAL
ACTIONS AND UPCOMING EVENTS

During the month of March 2017 the Navy
performed fieldwork at Installation Restoration Site
17 (IR17) and Building 503 Area, and Solid Waste
Management Unit (SWMU) 78 and Building 505
Site.

IR17 and Building 503 Area

The Navy continues to conduct remedial action
fieldwork in the IR17 and Building 503 Area.
Backfill completion and asphalt paving operations at
the southeast corner of Azuar Drive and J Street have
been delayed on account of saturated soil conditions

weather. The closure of J Street between Walnut
Avenue and Azuar Drive will remain in place until
the work 1s complete.

Backfill and compaction at chlorinated solvent area
at IR17 and Building 503 Area

SWMU 78 and Building 505 Site

Navy soil investigation work at the SWMU 78 and
Building 505 Site on the north end of Mare Island
has been delayed on account of rain and standing
water. The Navy will excavate approximately 4,000
cubic yards of soil mixed with debris (concrete and
masonry rubble, pipe, wood) from the site and
collect soil samples, to investigate the soil below for
contamination. The investigation work is on hold
until drier conditions persist.
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3.0 DOCUMENT SUBMITTALS AND
PROGRESS OF REGULATORY
REVIEW

The Navy submitted the following documents during
the reporting period:

* Final Polychlorinated Biphenyl (PCB) Site
Closure Report for Building A71 in
Investigation Area F1

* Final PCB Site Closure Report for Building
A142 in Investigation Area F1

* Draft Land Use Control Remedial Design,
IR17 and Building 503 Area

* Draft Work Plan for Remedial Action - Soil
Gas Monitoring at IR17 and Building 503 Area

* Final Environmental Protection Plan, Remedial
Investigation at UXO 3 - Dredge Pond 3E and
Northern Marine Corps Firing Range

The Navy received comments or concurrence from
regulatory agencies on the following documents
during the reporting period:

* Comments received from the Department of
Toxic Substances Control (DTSC) on the Draft
Remedial Investigation and Radiological
Scoping Survey Report, Paint Waste Area

* Comments received from the California
Department of Public Health on the Final Status
Survey of Debris Disposal Area Near Dike 14

* Comments received from the DTSC on the
Draft Final Work Plan for South Shore Area
(Unexploded Ordnance [UXO] 7) Shoreline
Munitions Time-Critical Removal Action

* Concurrence received from the DTSC and
comments received from the San Francisco Bay
Regional Water Quality Control Board
(Regional Water Board) on the Draft Work Plan -
As-Needed Groundwater Sampling, Soil Gas
Sampling, Well Installation, and Well
Abandonment

* Concurrence received from the U.S.
Environmental Protection Agency (EPA) on the
Draft PCB Site Closure Report for Building
A142 in Investigation Area F1

4.0 REGULATORY REVIEW:
YEAR-TO-DATE PROGRESS

The documents presented in the following table
include only documents that address sites where
the Navy remains responsible for the cleanup
work.

Number of Documents Submitted by
the Navy

Number of DTSC Comments
Received by the Navy

Number of Regional Water Board
Comments Received by the Navy
Number of EPA Comments
Received by the Navy

2

BCT meetings are held regularly with the Navy,
DTSC, and Regional Water Board to discuss the
progress of environmental cleanup at MINS. The
next BCT meeting will be held on May 25, 2017.

RAB MEETING SCHEDULE

The RAB meets the last Thursday of every other
month, unless otherwise noted in bold. The next
RAB meetings are scheduled for:

* May 25,2017
* July 27, 2017
* September 28, 2017
Meetings begin at 7:00 p.m. and are held at:

Mare Island Conference Center
375 G Street, Vallejo, CA 94592

NAVY CONTACT INFORMATION

Janet Lear
BRAC Environmental Coordinator
E-mail: janet.lear@navy.mil
Local Telephone: (707) 562-3104
San Diego Telephone: (619) 524-1924
San Diego Fax: (619) 524-0575
www.bracpmo.navy.mil
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